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TO : Chief, Records Management Staff DATE: 15 January 1957

FROM : Icting Chief, Real Estate and
Construction Division

supject:  Addition to Storsge Building JJ GGG 25X1ABa

1. As requested, this office has reviewed the subject pro=
Ject with the thought of reducing it in size to meet the present
immediate requirements and yet meet the intent of the president!s
recent request to reduce new construction. :

2. This project consists of a two-story storage building
with a basement to contain mechanical equipment. The size, shape,
and location was determined and based upon your requirements sube
mitted to us, and with the icea that this addition would be an
increment of the ultimate structure which envisioned further fu=
ture increments. A reductior in the presently contemplated in=-
crerient would be a further subincrementing.

3. With the present corstruetion plans completed, the only
feasible way to reduce this unit without several months delay
would be to omit the upper story, building only the basement and
first floor. This would necessitate a revision of the present
plans. Where the full two-story project was estimated to cost
$39L,161.00, the omitting of the second floor would make the pro-
Jject cost approximately :3323,200.00 or 82 per cent of the first
cost to obtain half of the original storage space requirements.
This method of reducing the project would least affect the time
schedule for its completion by 15 October 1957. The time re-
quired for revision of plans would be offset by a shorter con=-
straction period. To construct the upper story in the future,
assuming prices remain the ssme, would cost an estimated amount
of $112,500.00. Therefore, adding this to the $323,000.00 cost
would make an ultimate total zost of #135,500.00, instead of the
present total of $394,161.00, 2 11 per cent increase.

L4e Any other approach to the problem of reducing the pro-
Jeet would require a complete redesign and restudy of the situa-
tion and new drawings developed which could result in a loss of
time, extending into six months or more. On such an approach,
the cost of the present plans and specifications ($18,000.00)
would be lost, and an additional cost for new plans and specifi-
cations incurred.
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